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ABSTRAK 

 

Sistem Informasi Manajemen Proyek ini dibuat untuk membantu perusahaan dalam 

menyusun rencana jadwal pelaksanaan kegiatan dengan estimasi durasi waktu 

pelaksanaan perkegiatan, pembagian tugas dalam pelakanaan perkegiatan dan 

pemantauan pelaksanaan proyek melalui laporan progres pelaksanaan. Sistem ini 

menggunakan metode Program Evaluation and Review Technique (PERT), 

Critical Path Method (CPM). Dengan adanya Sistem Informasi Manajemen 

Proyek diharapkan dapat membantu PT. Airmas Engginering and Management 

Consultant dalam menyusun jadwal pelaksanaan kegiatan, pembagian tugas dan 

pementauan progress pelaksanaan kegiatan. Sistem Informasi Manajemen Proyek 

ini  berbasis webbase mengunakan Hypertext Preprocesso,  framework Laravel 5.4 

dan pengelolan database menggunakan mysql. 

Kata Kunci : Sistem Informasi Manajemen Proyek, Framework Laravel, MySql, 

Web, Mempro. 

ABSTRACT 

This Project Management Information System is designed to assist companies in 

planning schedule of activities with estimated duration of implementation, tasks 

distribution and monitoring the project implementation through implementation 

progress report. This system using two methods,  Program Evaluation and Review 

Technique (PERT) method and Critical Path Method (CPM). This Project 

Management Information System is expected to help PT. Airmas Engineering and 

Management Consultant in compiling implementation schedules, tasks distribution 

and progress monitoring. This Project Management Information System is based 

on webbase using Hypertext Preprocesso, Laravel 5.4 framework and database 

management using MySQL. 

Keywords: Project Management Information System, PHP, Laravel Framework, 

MySql, Web, Mempro. 




